
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/03/2019

ESTIMATE SUMMARY 18:24:43

CONTID: C21245         ESTIMATE NO: 0007 PROG 2005

PCN: 21245-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 AVON TO VAIL PERCENT TIME:

PROJECT NO: NHPP0702-366                  

I-70 AVON TO VAIL

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,941,508.48 PARTICIPATING $ $ 1,287,160.33

AWARD PROJECT AMT: 10,134,420.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.57

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.79%

1,512,089.50

1,287,160.33

1,287,160.33

1,287,160.33

$

$

$

$

8,429,418.98

0.00

8,429,418.98

0.00

8,429,418.98

-152,016.31

0.00

8,277,402.67

0.00

AMOUNT DUE 8,277,402.67 1,287,160.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,287,160.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

174.0 TIME ALLOW: 10/18/2019 ??:??:??

ORIG TIME ALLOW: 10/4/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2019

04/01/2019

09/21/2019

11/08/2018

11/26/2018

01/30/2019

04/01/2019
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

31,000.001.000

0.00

1.000

L S 

31,000.00000

0010 Removal of Structures and Obstructions 0.000

1.000

202-00000  
 

5,000.001.000

5,000.00

1.000

L S 

5,000.00000

0015 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0025 *Removal of Delineator 0.000

76.000

202-00090  
 

380.0076.000

380.00

120.000

EACH

5.00000

0030 *Removal of Sidewalk 267.000

0.000

202-00200  
 

13,350.00267.000

0.00

267.000

SY  

50.00000

0035 Removal of Asphalt Mat 279.000

0.000

202-00220  
 

13,950.00279.000

0.00

279.000

SY  

50.00000

0040 *Removal of Asphalt Mat (Planing) 290,438.000

9,863.000

202-00240  
 

660,662.20300,301.000

21,698.60

300,301.000

SY  

2.20000

0045 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

73,884.000

SF  

0.65000

0050 Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

1,950.002.000

0.00

2.000

EACH

975.00000

0055 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

21.000

EACH

150.00000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 3 23,487.000

7,817.000

202-01130  
 

112,694.4031,304.000

28,141.20

36,516.000

LF  

3.60000

0065 *Removal of End Anchorage 25.000

17.000

202-01300  
 

8,820.0042.000

3,570.00

62.000

EACH

210.00000

0070 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

10.000

EACH

3,000.00000

0075 Embankment Material (Complete In Place) 840.000

0.000

203-00060  
 

193,200.00840.000

0.00

840.000

CY  

230.00000

0080 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

130.00000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

30.000

HOUR

155.00000

0090 Backhoe 27.000

2.000

203-01510  
 

7,685.0029.000

530.00

100.000

HOUR

265.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

30.000

HOUR

285.00000

0100 Truck (Dump) 157.500

11.500

203-01582  
 

21,125.00169.000

1,437.50

300.000

HOUR

125.00000

0105 Front End Loader (Rubber Tire) 87.500

33.000

203-01590  
 

19,882.50120.500

5,445.00

200.000

HOUR

165.00000

0110 Potholing 33.000

46.500

203-01597  
 

34,980.0079.500

20,460.00

90.000

HOUR

440.00000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 188.500

25.500

203-02330  
 

18,404.00214.000

2,193.00

250.000

HOUR

86.00000

0120 *Erosion Log Type 1 (12 Inch) 1,090.000

0.000

208-00002  
 

5,221.101,090.000

0.00

1,090.000

LF  

4.79000

0125 *Aggregate Bag 118.000

80.000

208-00035  
 

3,168.00198.000

1,280.00

198.000

LF  

16.00000

0130 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

700.001.000

700.00

1.000

EACH

700.00000

0135 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

5,145.00000

0140 Removal and Disposal of Sediment (Labor) 35.000

3.000

208-00103  
 

2,660.0038.000

210.00

60.000

HOUR

70.00000

0145 Removal and Disposal of Sediment (Equipment) 45.000

1.000

208-00105  
 

6,670.0046.000

145.00

60.000

HOUR

145.00000

0150 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

600.002.000

0.00

20.000

HOUR

300.00000

0155 Removal of Trash 16.000

0.000

208-00107  
 

1,120.0016.000

0.00

40.000

HOUR

70.00000

0160 Reset Light Standard 2.000

0.000

210-00750  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0165 Reset Guardrail Type 7 50.000

0.000

210-01170  
 

2,500.0050.000

0.00

50.000

LF  

50.00000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modify Inlet 2.000

10.000

210-04020  
 

10,080.0012.000

8,400.00

12.000

EACH

840.00000

0175 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

1,215.00000

0180 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

5,435.00000

0185 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

3.000

ACRE

5,880.00000

0190 *Wildlife Biologist 10.500

0.000

240-00000  
 

1,365.0010.500

0.00

10.500

HOUR

130.00000

0195 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

130.00000

0200 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

32.00000

0205 *Aggregate Base Course (Class 6) 212.000

0.000

304-06007  
 

23,956.00212.000

0.00

212.000

CY  

113.00000

0210 *Aggregate Base Course (Class 7) 0.000

826.000

304-07005  
 

80,535.00826.000

80,535.00

826.000

CY  

97.50000

0215 Hot Mix Asphalt (Patching) (Asphalt) 132.400

39.950

403-00720  
 

68,940.00172.350

15,980.00

370.000

TON 

400.00000

0220 *Hot Mix Asphalt (Grading SX) (100) 33,331.590

1,766.730

403-34801  
 

2,351,587.4435,098.320

118,370.91

35,098.320

TON 

67.00000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Asphalt Cement Performance Grade (PG 64-28) 1,772.280

97.030

411-03342  
 

747,724.001,869.310

38,812.00

1,869.310

TON 

400.00000

0230 Emulsified Asphalt (Slow-Setting) 10,083.000

658.000

411-10255  
 

32,223.0010,741.000

1,974.00

10,741.000

GAL 

3.00000

0235 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

50.00000

0240 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

0.000

CY  

210.00000

0245 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

0.000

TON 

500.00000

0250 *Concrete Class B 0.000

22.600

601-01000  
 

24,860.0022.600

24,860.00

22.600

CY  

1,100.00000

0255 Inlet Special (Double) (5 Foot) 1.000

0.000

604-14005  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0260 Inlet Special (Triple) (5 Foot) 1.000

0.000

604-14505  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0265 Inlet Grating and Frame Type C 0.000

6.000

604-50003  
 

2,100.006.000

2,100.00

6.000

EACH

350.00000

0270 *Guardrail Type 3 (6-3 Post Spacing) 24,369.300

7,700.500

606-00301  
 

1,130,460.4532,069.800

271,442.63

36,875.000

LF  

35.25000

0275 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

400.000

LF  

62.25000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage Type 3B 2.000

0.000

606-01320  
 

5,900.002.000

0.00

3.000

EACH

2,950.00000

0285 *End Anchorage Type 3D 15.000

6.000

606-01340  
 

22,155.0021.000

6,330.00

30.000

EACH

1,055.00000

0290 *Transition Type 3G 7.000

9.000

606-01370  
 

47,600.0016.000

26,775.00

20.000

EACH

2,975.00000

0295 *Transition Type 3H 7.000

3.000

606-01380  
 

14,500.0010.000

4,350.00

14.000

EACH

1,450.00000

0300 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

6,200.00000

0305 *End Anchorage (Nonflared) 4.000

2.000

606-02003  
 

25,050.006.000

8,350.00

6.000

EACH

4,175.00000

0310 *End Anchorage (Flared) 8.000

9.000

606-02005  
 

60,520.0017.000

32,040.00

22.000

EACH

3,560.00000

0315 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.70000

0320 *Glare Screen (Special) 0.000

0.000

607-20110  
 

0.000.000

0.00

30.000

LF  

25.00000

0325 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

150.000

LF  

40.00000

0330 *Delineator (Type I) 0.000

132.000

612-00001  
 

3,168.00132.000

3,168.00

150.000

EACH

24.00000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Delineator (Type II) 0.000

47.000

612-00002  
 

1,175.0047.000

1,175.00

47.000

EACH

25.00000

0340 *Delineator (Type III) 0.000

59.000

612-00003  
 

1,534.0059.000

1,534.00

67.000

EACH

26.00000

0345 *Reflector 0.000

173.000

612-00052  
 

3,806.00173.000

3,806.00

200.000

EACH

22.00000

0350 *Reflector Strip (4 Inch) 1,607.000

806.000

612-00070  
 

65,151.002,413.000

21,762.00

2,425.000

EACH

27.00000

0355 2 Inch Electrical Conduit (Plastic) 950.000

0.000

613-01200  
 

13,870.00950.000

0.00

950.000

LF  

14.60000

0360 Wiring 1.000

0.000

613-10000  
 

6,660.001.000

0.00

1.000

L S 

6,660.00000

0365 Light Standard Foundation 2.000

0.000

613-40010  
 

4,930.002.000

0.00

2.000

EACH

2,465.00000

0370 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

50.000

SF  

3.50000

0375 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

289.000

SF  

38.00000

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

66.000

LF  

43.00000

0385 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

23.000

EACH

486.00000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Loop Detector Wire 0.000

1,200.000

614-72875  
 

19,200.001,200.000

19,200.00

1,200.000

LF  

16.00000

0395 Piezo (Electric) (Class II) 0.000

5.000

614-73005  
 

13,900.005.000

13,900.00

5.000

EACH

2,780.00000

0400 *Rumble Strip 0.000

97,797.000

614-80385  
 

45,964.5997,797.000

45,964.59

97,797.000

LF  

0.47000

0405 Surface Sensor 0.000

0.000

614-86737  
 

0.000.000

0.00

0.000

EACH

10,870.00000

0410 Sub-Surface Temperature Probe 0.000

0.000

614-86738  
 

0.000.000

0.00

0.000

EACH

5,030.00000

0415 Embankment Protector Type 5 0.000

1.000

615-00050  
 

4,500.001.000

4,500.00

1.000

EACH

4,500.00000

0420 *Construction Surveying 0.360

0.000

625-00000  
 

12,240.000.360

0.00

1.000

L S 

34,000.00000

0425 *Mobilization 0.714

0.000

626-00000  
 

888,930.000.714

0.00

1.000

L S 

1,245,000.00000

0430 *Public Information Services (Tier III) 0.750

0.150

626-01103  
 

7,983.000.900

1,330.50

1.000

L S 

8,870.00000

0435 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

900.000

GAL 

92.00000

0440 *Pavement Marking Paint (Low Temperature) 786.000

174.000

627-00014  
 

35,280.00960.000

6,394.50

960.000

GAL 

36.75000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,080.000

SF  

13.00000

0450 *Flagging 1,470.500

336.500

630-00000  
 

54,210.001,807.000

10,095.00

1,927.000

HOUR

30.00000

0455 Uniformed Traffic Control 192.000

0.000

630-00003  
 

19,200.00192.000

0.00

192.000

HOUR

100.00000

0460 *Traffic Control Inspection 51.000

11.000

630-00007  
 

24,800.0062.000

4,400.00

70.000

DAY 

400.00000

0465 *Traffic Control Management 68.000

24.000

630-00012  
 

220,800.0092.000

57,600.00

112.000

DAY 

2,400.00000

0470 *Flashing Beacon (Portable) 6.000

4.800

630-80001  
 

12,960.0010.800

5,760.00

12.000

EACH

1,200.00000

0475 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

450.00000

0480 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

550.00000

0485 *Construction Traffic Sign (Panel Size A) 20.000

16.000

630-80341  
 

1,980.0036.000

880.00

96.000

EACH

55.00000

0490 *Construction Traffic Sign (Panel Size B) 66.000

52.800

630-80342  
 

7,128.00118.800

3,168.00

141.000

EACH

60.00000

0495 *Construction Traffic Sign (Panel Size C) 11.000

8.800

630-80343  
 

1,287.0019.800

572.00

22.000

EACH

65.00000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

23,400.003.600

10,400.00

4.000

EACH

6,500.00000

0505 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.500

1.200

630-80358  
 

6,750.002.700

3,000.00

3.000

EACH

2,500.00000

0510 *Drum Channelizing Device 52.500

42.000

630-80360  
 

1,417.5094.500

630.00

105.000

EACH

15.00000

0515 *Drum Channelizing Device (With Light) (Flashing) 5.500

4.400

630-80363  
 

198.009.900

88.00

11.000

EACH

20.00000

0520 *Drum Channelizing Device (With Light) (Steady Burn) 9.000

7.200

630-80364  
 

324.0016.200

144.00

18.000

EACH

20.00000

0525 *Portable Traffic Speed Monitor 1.000

0.800

630-80367  
 

5,400.001.800

2,400.00

2.000

EACH

3,000.00000

0530 Concrete Barrier (Temporary) 108.000

86.400

630-80370  
 

17,496.00194.400

7,776.00

216.000

LF  

90.00000

0535 *Traffic Cone 275.000

220.000

630-80380  
 

7,425.00495.000

3,300.00

550.000

EACH

15.00000

0540 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

5.000

DAY 

700.00000

0545 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

4,865.00000

0550 *Impact Attenuator (Temporary) 0.500

0.400

630-85010  
 

4,378.500.900

1,946.00

1.000

EACH

4,865.00000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.500

1.200

630-85040  
 

86,400.002.700

38,400.00

3.000

EACH

32,000.00000

0560 *Night Work Lighting 0.720

0.130

632-00000  
 

170,000.000.850

26,000.00

1.000

L S 

200,000.00000

0565 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0570 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 F/A Asphalt Pavement Incentive 0.000

168,474.120

700-70012  
 

168,474.12168,474.120

168,474.12

168,474.120

F A 

1.00000

0580 F/A Fuel Cost Adjustment -31,099.960

-1,987.680

700-70016  
 

-33,087.64-33,087.640

-1,987.68

-31,099.960

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 26,855.860

0.000

700-70019  
 

26,855.8626,855.860

0.00

26,855.860

F A 

1.00000

0590 F/A On-The-Job Trainee 11,000.000

0.000

700-70023  
 

11,000.0011,000.000

0.00

11,000.000

F A 

1.00000

0595 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 Added Item (Lump Sum)/ CMO 002 Median Terminal 0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

6,312.44000

0845 Gdrail (Spec) 0.000

0.000

606-00900  
 

0.000.000

0.00

720.000

LF  

212.50000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

10,750.00000

0855 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

40.000

CY  

485.00000

CAT 7,814,966.021,197,289.879,253,599.74CURRENT AMT0200 $ $ $

CAT NO0300 F-10-D 

0600 *Removal of Asphalt Mat (Planing) 935.000

0.000

202-00240  
 

2,057.00935.000

0.00

935.000

SY  

2.20000

0601 Rem Port Present Str 18.000

0.000

202-00503  
 

39,150.0018.000

0.00

18.000

SY  

2,175.00000

0605 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

49.00000

0610 Hot Mix Asphalt (Grading SX) (100) 89.130

0.000

403-34801  
 

5,971.7189.130

0.00

89.130

TON 

67.00000

0615 Asphalt Cement Performance Grade (PG 64-28) 4.750

0.000

411-03342  
 

1,900.004.750

0.00

4.750

TON 

400.00000

0620 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0625 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

41.00000

0626 Br Expan Joint (Asphaultic Plug) 87.000

0.000

518-01001  
 

14,007.0087.000

0.00

87.000

LF  

161.00000



CONTID: C21245         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0300 F-10-D 

0630 *Sawing and Sealing Bridge Joint 0.000

87.000

518-03000  
 

469.8087.000

469.80

87.000

LF  

5.40000

CAT 63,555.51469.8063,555.51CURRENT AMT0300 $ $ $

CAT NO0301 F-10-W 

0635 *Removal of Asphalt Mat (Planing) 903.000

0.000

202-00240  
 

1,986.60903.000

0.00

903.000

SY  

2.20000

0636 Rem Port Present Str 17.000

0.000

202-00503  
 

36,975.0017.000

0.00

17.000

SY  

2,175.00000

0640 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

49.00000

0645 Hot Mix Asphalt (Grading SX) (100) 66.040

0.000

403-34801  
 

4,424.6866.040

0.00

66.040

TON 

67.00000

0650 Asphalt Cement Performance Grade (PG 64-28) 3.580

0.000

411-03342  
 

1,432.003.580

0.00

3.580

TON 

400.00000

0655 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0660 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

41.00000

0661 Br Expan Joint (Asphaultic Plug) 89.000

0.000

518-01001  
 

14,329.0089.000

0.00

89.000

LF  

161.00000

0665 *Sawing and Sealing Bridge Joint 0.000

87.000

518-03000  
 

469.8087.000

469.80

87.000

LF  

5.40000

CAT 59,617.08469.8059,617.08CURRENT AMT0301 $ $ $
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PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0302 F-11-AD 

0670 *Removal of Asphalt Mat (Planing) 3,672.000

633.000

202-00240  
 

9,471.004,305.000

1,392.60

4,305.000

SY  

2.20000

0675 *Removal of Bridge Railing 100.000

0.000

202-00425  
 

4,100.00100.000

0.00

100.000

LF  

41.00000

0680 *Removal of Portions of Present Structure 47.000

20.000

202-00503  
 

145,725.0067.000

43,500.00

67.000

SY  

2,175.00000

0685 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

49.00000

0690 *Removal of Anti-icing System (Special) 1.000

0.000

202-00514  
 

32,000.001.000

0.00

1.000

L S 

32,000.00000

0695 *Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

0.000

SY  

96.00000

0700 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

614.000

LF  

115.00000

0705 Hot Mix Asphalt (Grading SX) (100) 291.310

53.790

403-34801  
 

23,121.70345.100

3,603.93

345.100

TON 

67.00000

0710 Asphalt Cement Performance Grade (PG 64-28) 15.320

2.870

411-03342  
 

7,276.0018.190

1,148.00

18.190

TON 

400.00000

0715 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0720 *Structural Steel 3,227.000

0.000

509-00000  
 

54,536.303,227.000

0.00

3,227.000

LB  

16.90000
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PCN: 21245-BID    ESTIMATE RUN 10/03/2019

PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0302 F-11-AD 

0725 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

41.00000

0726 Brdg Compress Joint Sealer 0.000

106.000

518-00000  
 

8,692.00106.000

8,692.00

106.000

LF  

82.00000

0730 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

140.00000

0731 Br Expan Joint (Asphaultic Plug) 100.000

48.000

518-01001  
 

23,828.00148.000

7,728.00

148.000

LF  

161.00000

0732 Polymer Mortar End Dam 111.500

29.500

518-02100  
 

101,343.75141.000

21,203.13

141.000

CF  

718.75000

0735 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

187.000

LF  

5.40000

0740 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

6,315.00000

0745 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

4.30000

CAT 410,093.7587,267.66481,713.55CURRENT AMT0302 $ $ $

CAT NO0303 F-11-AF 

0750 *Removal of Asphalt Mat (Planing) 1,136.000

0.000

202-00240  
 

2,499.201,136.000

0.00

1,136.000

SY  

2.20000

0755 *Removal of Expansion Device 188.000

0.000

202-00504  
 

9,212.00188.000

0.00

188.000

LF  

49.00000
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PROJECT: NHPP0702-366                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0303 F-11-AF 

0760 Hot Mix Asphalt (Grading SX) (100) 133.580

0.000

403-34801  
 

8,949.86133.580

0.00

133.580

TON 

67.00000

0765 Asphalt Cement Performance Grade (PG 64-28) 7.020

0.000

411-03342  
 

2,808.007.020

0.00

7.020

TON 

400.00000

0770 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0775 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

340.000

LF  

5.40000

CAT 23,469.060.0025,305.06CURRENT AMT0303 $ $ $

CAT NO0304 F-11-P 

0780 *Removal of Asphalt Mat (Planing) 431.000

0.000

202-00240  
 

948.20431.000

0.00

431.000

SY  

2.20000

0785 Hot Mix Asphalt (Grading SX) (100) 66.840

0.000

403-34801  
 

4,478.2866.840

0.00

66.840

TON 

67.00000

0790 Asphalt Cement Performance Grade (PG 64-28) 3.460

0.000

411-03342  
 

1,384.003.460

0.00

3.460

TON 

400.00000

0795 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0800 *Sawing and Sealing Bridge Joint 0.000

154.000

518-03000  
 

831.60154.000

831.60

154.000

LF  

5.40000

CAT 7,642.08831.607,642.08CURRENT AMT0304 $ $ $

CAT NO0305 F-11-R 

0805 *Removal of Asphalt Mat (Planing) 445.000

0.000

202-00240  
 

979.00445.000

0.00

445.000

SY  

2.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:24:43

CUMULATIVE
AMOUNT

CAT NO0305 F-11-R 

0810 Hot Mix Asphalt (Grading SX) (100) 66.580

0.000

403-34801  
 

4,460.8666.580

0.00

66.580

TON 

67.00000

0815 Asphalt Cement Performance Grade (PG 64-28) 3.460

0.000

411-03342  
 

1,384.003.460

0.00

3.460

TON 

400.00000

0820 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0825 *Sawing and Sealing Bridge Joint 0.000

154.000

518-03000  
 

831.60154.000

831.60

154.000

LF  

5.40000

CAT 7,655.46831.607,655.46CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0830 *Field Office (Special) 1.000

0.000

620-00005  
 

42,000.001.000

0.00

1.000

EACH

42,000.00000

0835 *Sanitary Facility 1.000

0.000

620-00020  
 

420.001.000

0.00

1.000

EACH

420.00000

CAT 42,420.000.0042,420.00CURRENT AMT0400 $ $ $

$ 8,429,418.961,287,160.33$9,941,508.48$CURRENT AMTPROJECT TOTAL


